VIP FHIR Project A Timeline:

Week 4 (Due 09/17/25):

- Upload relevant files to Repo
- Setup local FHIR servers
- Fully understand gap in formatting
- List questions for Dr. Choi

Week 5 (Due 09/24/25):

- Develop file conversion
- Visualization planning
- Tableau skills review

Week 6 (Due 10/01/25):

- File conversion to FHIR format should be complete
- Documentation/Code Review
- Viz Development

Week 7 (Due 10/08/25):

- Wrap Viz
- Final code review
- Documentation conclusion/review
- Presentation